Unified Development Ordinance (UDO) Revised Timetable

Approved by BOCC 5/24/10

	Process	2009					2010												2011	
	Task	**a**	s	o	**n**	d	j	**f**	m	a	**m**	j	j	**a**	s	o	**n**	d	j	**f**
	Task 1																			
1.	BOCC Adoption of Process	**X**																		
2.	Draft UDO Outline		**X**																	
3.	Outreach - Countywide Mtgs. (2)			**X**																
4.	Joint Board Mtg.				**X**															
5.	Consultant RFP Process			**X**	**X**	**X**	**X**	**X**												
6.	BOCC Update - Approve UDO Outline					**X**														
	Task 2																			
7.	Draft Sections of UDO - New Regulations					**X**	**X**													
8.	Courtesy Review								**X**	**X**										
9.	Staff/Consultant Coordination - Graphics								**X**	**X**										
10.	Outreach - Countywide Mtgs. (2) on partial draft (6/14 and 6/16)											**X**								
11.	Planning Board (PB) Review						**X**	**X**	**X**	**X**										
12.	BOCC - Staff Report (Consultant Contract)								**X**											
	Task 3																			
13.	BOCC - Staff Report (Revised Schedule)										**X**									
14.	Complete/Distribute 1st Draft UDO												**X**							
15.	Outreach - Countywide Mtgs. (2) on full draft													**X**						
16.	Courtesy Review												**X**	**X**						
17.	Planning Board Review & Pre-Recommendation												**X**	**X**						
18.	BOCC - Work Session for its Comments													**X**						
19.	Revise First Draft UDO														**X**					
20.	Consultant Deliverables for Public Hearing (UDO & Implement. Bridge)															**X**				
21.	Public Hearing Draft UDO Avail. to Public (11/1)																**X**			
22.	BOCC Legal Ad Approval (11/4)																**X**			
23.	Joint BOCC/PB Public Hearing (11/22)																**X**			
24.	Planning Board Recommendation																	**X**		
25.	BOCC Adoption																		**X**	**X**
26.	Consultant Final Deliverables																			**X**