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Mitigation Action Plan—Durham County 
 
The Mitigation Action Plan for Durham County is divided into two subsections:  
 

7.1 Status of Previously Adopted Mitigation Actions 
7.2 New 2015 Mitigation Actions 

 

7.1 Status of Previously Adopted Mitigation Actions 
 
This subsection contains all previously adopted mitigation actions for Durham County.  
 
The “2015 Status” field provides a one-word description of the status of the mitigation action. 
Options for this field are:  
 

 Completed 
 Completed/To Be Continued 
 Partially Completed/In Progress 
 Deferred 
 Deleted 

 
The “Narrative Explanation” field provides a brief (two to three sentence) written explanation of 
the status of the action. As examples: 
 

 If the status is “Completed” or “Completed/To Be Continued,” the narrative explanation 
includes specific dates or other pertinent details providing documentation of the action’s 
completion.  Where applicable, this also includes any notes describing how successful the 
action has been. 

 If the status is “Partially Completed/In Progress,” the narrative explanation will explain 
where the project is in terms of completion and if there are any barriers to implementation, 
such as lack of funding. 

 If the status is “Deferred” or “Deleted,” the narrative explanation will explain why the action 
has not been started or why the jurisdiction desires to abandon the action. An example of 
the type of response provided here could be, “Altered conditions due to disaster events and 
recovery priorities have postponed or permanently delayed the implementation of the 
action.” Any deleted actions will remain in this status update section until the next plan 
update. At that time, the action will be completely removed from the Plan. 
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Mitigation Action 1 Continued enforcement of Flood Damage Prevention Ordinance. 

 

Goal:
1
 #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: City-County Planning Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: All floodplain development applications, including for building 
permits, are evaluated by County Engineering for compliance with 
adopted flood hazard ordinance and approved to be included in the 
overall development approval by the City-County Planning 
Department. Compliance is ensured through post construction 
inspection and certification that all development is in accordance 
with approved permits. 
 
2016 Update:   No changes required. 

 

Mitigation Action 2 
Continued participation in the NFIP Community Rating System (CRS) 
program. 

 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: City-County Planning Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Floodplain Manager reviews all floodplain building permit 
applications for City/County Building Inspections (25 FY14).  City 
Public Works reviews all floodplain development permits/site plans 
for City/County Planning Department (57 FY14).   
City and County recertify for CRS on a yearly basis. 
 
2016 Update:   
 
Floodplain Manager reviews all floodplain building permit 
applications for City/County Building Inspections (27 FY15).  City 

                                                           
1
 The previously adopted mitigation actions for Durham County did not correlate with the new regional mitigation 

goals developed as part of the 2015 plan update. However, the new regional goals have been integrated with the 
previously adopted mitigation actions to bring them into the context of the new regional plan. 
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Mitigation Action 2 
Continued participation in the NFIP Community Rating System (CRS) 
program. 

Public Works reviews all floodplain development permits/site plans 
for City/County Planning Department (93 FY15).   
City and County recertify for CRS on a yearly basis. 
 
 

 

Mitigation Action 3 Continued enforcement of Subdivision Ordinance. 

 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood; All Hazards for Ingress and Egress 

Lead Agency/Department Responsible: City-County Planning Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: All development applications, including building permits, are 
evaluated for compliance with adopted flood hazard ordinance. 
Compliance is ensured through post construction inspection and 
certification that all development is in accordance with approved 
permits. 
 
2016 Update:  No changes required. 

 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: City-County Planning Department, City-County Inspections, County 
Engineering 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Enforce Floodplain Ordinance through permitting process and field 
inspections 
 
2016 Update:  Cleared up narrative explanation; Added Inspections 
and Engineering to Lead Agency list. 

 

Mitigation Action 5 
Continued enforcement of County Soil Erosion and Sedimentation Control 
Ordinance. 
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Mitigation Action 5 
Continued enforcement of County Soil Erosion and Sedimentation Control 
Ordinance. 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: Durham County Engineering Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Administration of the City and County Erosion Control Program is 
through field inspections and enforcement actions 
 
2016 Update:  Cleared up narrative explanation 

 

Mitigation Action 6 Continued enforcement of safe and sanitary housing ordinances and codes. 

 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: City-County Inspections Department, Durham County Public Health 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Annual inspections and permitting program ensures proper amounts 
and storage to reduce risk to the storm water basins from 
unauthorized releases and spills. 
 
2016 Update:  Added County Public Health to Lead Agency list. 
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Mitigation Action 7 
Continued enforcement of Fire Prevention/Hazardous Materials Permitting 
and Storage regulations. 

 

Goal: #1 

Category: Local Plans and Regulations 

Hazard(s) Addressed: Chemical Accidents 

Lead Agency/Department Responsible: Durham County Fire Marshal, Durham County Engineering – Storm 
Water Division 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Fire Prevention Code requires activities to continue on an annual 
basis. 
 
2016 Update:  Added County Storm Water to Lead Agency list. 

 

Mitigation Action 8 Continue tree-trimming programs for storm damage prevention. 

 

Goal: #5  

Category: Structure and Infrastructure Projects 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: Durham County Solid Waste 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Program is coordinated through NCDOT as needed for trees 
identified as a hazard. 
 
2016 Update:  No changes required. 

 

Mitigation Action 9 Continued implementation of Stormwater Management Plan. 

 

Goal: #1  

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: Durham County Engineering Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 
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Mitigation Action 9 Continued implementation of Stormwater Management Plan. 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Plan is continually enforced and monitored through outfall 
inspections, wetlands inspections and waterways leading to such 
wetlands. 
 
2016 Update:    No changes required. 

 
 

Mitigation Action 10 Continued implementation of Comprehensive Plan. 

 

Goal: #1  

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood; geographical hazards 

Lead Agency/Department Responsible: City-County Planning Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Plan is continually enforced. No end date projected. 
 
2016 Update:  No changes required. 

 

Mitigation Action 11 Continue all aspects of the Floodplain Management Program. 

 

Goal: #1  

Category: Local Plans and Regulations 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: City-County Planning Department, City-County Inspections, Public 
Works (Community Rating System office) 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Annual outreach to all property owners who have property in flood 
hazard areas with information regarding resources that identify 1) 
regulatory restrictions and processes, 2) resources to assist in 
compliance with regulatory standards, 3) information regarding 
flood hazard warning systems and general information regarding 
flood hazard mitigation, and 4) identification of resources available 
to define specific impacts to each property. 
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Mitigation Action 11 Continue all aspects of the Floodplain Management Program. 

2016 Update:  Updated Lead Agency list 

 

Mitigation Action 12 
Continued enforcement of state building codes and more stringent local 
building requirements. 

 

Goal: #1  

Category: Local Plans and Regulations 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: City-County Inspections Department 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): High 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Enforce Floodplain Ordinance through permitting process and field 
inspections. Flood Plain manager reviews all floodplain building 
permit applications for City/County Building Inspections (25 FY14).  
Flood Plain manager reviews all floodplain development 
permits/site plans for City/County Planning Department (57 FY14).   
 
City/County also assists Building Inspections and Planning 
Departments in regulating to two feet above Future Conditions 
BFEs. 
 
2016 Update:   
City Public Works reviews all floodplain building permit applications 
for City/County Building Inspections (27 FY15).  City Public Works 
reviews all floodplain development permits/site plans for 
City/County Planning Department (93 FY15).   
City and County recertify for CRS on a yearly basis. 
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Mitigation Action 13 Look for opportunities to mitigate repetitive loss structures. 

 

Goal: #4  

Category: Structure and Infrastructure Projects 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: Durham County Emergency Management, City Public Works, City-
County Inspections, City-County Planning 

Estimated Cost: N/A 

Potential Funding Sources: HMGP or PDM with local or State match 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Emergency Management will work with Public Works to continue to 
search out PDM mitigation opportunities: streambed restoration 
and property buy-outs. 
 
2016 Update:  Updated Lead Agency list. 

 

Mitigation Action 14 Continue all-hazards public information campaigns. 

 

Goal: #7  

Category: Education and Awareness Programs 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: Durham County Emergency Management 

Estimated Cost: N/A 

Potential Funding Sources: Self-funded but will look for additional support and partners 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: Emergency Management has thematic outreach activities integrated 
into ongoing seasonal preparedness campaigns. 
 
2016 Update:  Continuing community outreach, focusing on CERT 
programs and social media tools. 
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7.2 New 2015 Mitigation Actions 
 
This subsection contains the new mitigation actions for Durham County for the 2015-2020 
planning cycle. These actions are in addition to any actions that are ongoing from the previous list 
of mitigation items. 
 

Mitigation Action 1 
Identify and obtain additional properties to increase protected open space as 
a land-use tool to reduce adverse impacts from floods. 

 

Goal: #1; #4 

Category: Structure and Infrastructure Projects 

Hazard(s) Addressed: Flood 

Lead Agency/Department Responsible: City-County Planning Department 

Estimated Cost: N/A 

Potential Funding Sources: HMGP or PDM with local or State match 

Implementation Schedule: Continuous 

Priority (High, Moderate, Low): Moderate 

2015 Status: Partially Completed/In Progress 

Narrative Explanation: 
 

2016 Update:   

 

Mitigation Action 2 

Seek funding to retrofit critical facilities and County-owned facilities for 
improved resilience to all hazards with the use of the latest building 
materials and technology. This could include, but is not limited to: wind 
retrofits, low water consumption fixtures, leak detectors, backup generators, 
ignition-resistant materials, 320 or 361 compliant safe rooms, lightning 
protection, hail resistant roofing, and anchoring fixed building equipment. 

  

Goal: #4 

Category: Structure and Infrastructure Projects 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: City-County Planning, City-County Inspections, County General 
Services, County Engineering, Emergency Management 

Estimated Cost: To be determined on a case-by-case basis 

Potential Funding Sources: Local, State Grants, UHMA Grants, other federal grants 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

 2015 Status: Partially Completed/In Progress 

Narrative Explanation: 
 

2016 Update:  Updated Lead Agencies/Department Responsible. 
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Mitigation Action 3 
Seek funding to install backup generators or quick connect hook ups for 
mobile generators on any newly constructed County critical facilities. 

  

Goal: #4 

Category: Other Types of Actions 

Hazard(s) Addressed: All 

Lead Agency/Department Responsible: City-County Planning, City-County Inspections, County General 
Services, County Engineering, Emergency Management  

Estimated Cost: To be determined on a case-by-case basis 

Potential Funding Sources: Local, State Grants, UHMA Grants, other federal grants 

Implementation Schedule: 2015-2020 

Priority (High, Moderate, Low): Moderate 

 2015 Status: Partially Completed/In Progress 

Narrative Explanation: 
 

2016 Update:   Updated Lead Agencies/Department Responsible. 

 
 


