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RESPONDER’S CERTIFICATION FORM

I have carefully examined the Request for Qualifications, the sample Agreement for Design 
Consultant Services and any other documents accompanying or made a part of this Request for 
Qualification.

I hereby propose to furnish the professional design consultant services for Orange County in 
accordance with the instructions, terms, conditions, and requirements incorporated in this Request for 
Qualification.  I certify that all information contained in this response is truthful to the best of my 
knowledge and belief.  I further certify that I am duly authorized to submit this response on behalf of 
the firm as its act and deed and that the firm is ready, willing and able to perform if awarded the 
contract.

NAME OF FIRM:  ____________________________________________
        
BY: (printed name)____________________________________________
        
SIGNATURE: ________________________________________________

MAILING ADDRESS: __________________________________________   

CITY/STATE/ZIP CODE: ________________________________________

TELEPHONE NUMBER: _________________________________________

FAX NUMBER: ________________________________________________

ACKNOWLEDGEMENT OF ADDENDA

Responder hereby acknowledges receipt of all Addenda through and including:

Addendum No. Date Acknowledgement
__________ __________ _______________
__________ __________ _______________
__________ __________ _______________
__________ __________ _______________
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_______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________
_________

ame)__________________________________________________________________________________________________________________________________________________

________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________

DRESS:

Wakefield Beasley & Associates

Doug Shaw

5200 Avalon Boulevard

Alpharetta, GA 30009

770.209.9393

770.209.7050

1 5.5.15 Doug Shaw
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firm introduction	

Firm Name and Location
Wakefield Beasley & Associates, Architects
5200 Avalon Boulevard
Alpharetta, Georgia 30009

Project’s Primary
Point of Contact:		  Doug Shaw
	 Director, Justice Studio
	 p.  770.209.9393
	 dshaw@wbassociates.com

Principals

Lamar Wakefield, AIA - CEO
Registrations: AR, CO, GA, MO, NV, NY, VI, WI

John Beasley, AIA, LEED AP - President
Registrations:  NC, AL, AR, District of Columbia, FL, 
GA, HI, IL IN, KS, KY, LA, MD, MA, MN, MS, MO, 
NE, NV, NC, OH, OK, PA, SC, TN, TX

Services 

WBA is a full service architectural, interior design 
and planning firm.  The firm is fully equipped to 
supply all of the services needed for the Orange 
County Detention Center.

Firm Introduction

Founded in 1980 by Lamar Wakefield and John 
Beasley, Wakefield Beasley & Associates (WBA) 
is one of Georgia’s largest, most broadly capable 
multi-disciplinary design firms. Anchored by an 
unwavering commitment to exceptional client 
service, WBA has built an international reputation 
for its ability to complete large and high-profile 
projects under extremely accelerated schedules 
and tight budgets, without sacrificing quality and 
attention to detail.   

Headquartered in Alpharetta, Georgia, with regional 
offices in Jacksonville, Florida, Dubai, United  
Arab Emirates, and Panama City, Panama, WBA 
has successfully completed more than 3,000 
architectural projects for public and private sector 
clients throughout the southeast and around the 
world, ranging in size from small interior renovations 
to master plans for over three million square feet 
of space.  The firm maintains a staff of highly 
skilled architects and other design professionals, 
who are fully fluent in the latest industry standards 
and technology such as BIM (Building Information 
Modeling).  In addition, nearly all of WBA’s 
professionals are LEED Accredited, as sustainability 
has become increasingly important among WBA’s 
clients.

The entire WBA team shares a commitment to 
providing clients with the highest quality of design 
within their available budget, developing user-
friendly and environmentally sustainable planning 
and design solutions.  As Lamar Wakefield 
describes it, “Our focus is to create great spaces 
for our clients that will support their operational 
needs today and tomorrow.”  Wakefield Beasley 
& Associates’ first priority is a level of service that 
exceeds clients’ expectations.  By listening carefully 
and working closely with each client, the firm has 
developed a well-earned reputation for achieving 
their aesthetic, functional, budget, and schedule 
goals through every step of the planning, design, 
and construction process.

WBA’s Justice Studio is represented by a unique 
combination of architectural and planning skills 
required for this building type.  The interdisciplinary 
team is dedicated to each project and utilized a 
collaborative planning process with the client.  This 
studio has in-depth familiarity with professional 
standards for justice facilities and programmatic 
security and economic issues of this specialized 
architecture.





May 20, 2015

David Cannell, Purchasing Agent
Orange County, Purchasing Department
200 S. Cameron Street, P.O. Box 8181 
Hillsborough, NC 27278

Re: 	 RFP 5203  |  Orange County Jail Project
	
Thank you for the opportunity to submit our firm’s qualifications to provide Design Professional Ser-
vices on the above referenced project. WBA’s team has reviewed the Request for Proposal package 
including the scope of services as well as the services agreement.  We fully understand what is re-
quired for this project and we believe that our team is uniquely qualified to assist the Orange County 
in this task in the quickest and most cost effective manner.  

• 	 As the Principal Executive, I will personally manage the assigned resources to your project and 
most importantly, make sure that your complete satisfaction with our team is maintained through-
out the effort. My detailed contact information is available to you at all times.

• 	 The prescribed services contained in your RFQ will be led by our project manager, Ms. Karen 
Sicner, AIA. Ms. Sicner has over 25 years experience in the planning and design of jails.  Because 
her career has been spent working on these types of facilities, we think she is uniquely qualified to 
lead the multifaceted team that we have assembled. 

• 	 Conway and Owen is a consulting engineering firm in the building design and construction indus-
try with specific expertise in the correctional facilities building type.  Their technical staff members 
are market experts yet flexible enough to cross-pollinate design innovations across market lines.

• 	 Uzun & Case is a structural engineering firm that was founded in 1993 and is one of the largest 
structural engineering firms in the Southeastern US. The staff consists of 10 principals and more 
than 50 structural engineers. Having completed developments in excess of 2 million square feet, 
they are capable of handling challenging projects of any size. 

We know that this is important undertaking and we believe that our experts not only have the creden-
tials but have the personal interest in your system and its’ needs. We appreciate your time and effort 
reviewing this proposal.

Sincerely,

WAKEFIELD BEASLEY & ASSOCIATES

Doug Shaw, Director Municipal Studio





5Orange County Jail Project Design
Wakefield Beasley & Associates

experience	

At Wakefield Beasley, our motto is “Architects 
for the Real World”.  We feel this promise is 
particularly applicable for this project.  Our team of 
experts understand  the “real world” requirements 
of your facility.  We are pragmatic in our approach 
but understand the nature of this building type.  
We are tasked daily from our clients to do more 
with less but we also want to support the goals, 
design aspirations and business objectives of 
our clients.  Our culture is one of partnership and 
implementation. We don’t succeed unless you 
succeed in your goals.

We understand the requirements for your 
facility.  We have thoroughly  reviewed the RFQ 
package including the project background, facility 
program and scope of services.  

We have extensive experience in working with 
local, county and state government entities.   
This experience includes projects that are very 
similar to Orange County’s Jail Project.  This 
experience has prepared us to comply with North 
Carolina Jail Standards as well as any regulations 
set forth by other agencies.  We have a proven 
track record of completing projects within stated 
standards and codes. Our team will apply this 
knowledge with our knowledge of public projects to 
maximize the value for every dollar you have.

We understand that support spaces and 
maintenance are critical for these projects.  
While many times the emphasis for many projects 
is simply solving the program, we understand the 
critical need for maintenance space, storage and 
reliable building systems. These features need to 
be planned simultaneously to make sure that any 
project operates properly from the beginning and 
can be easily maintained in the future. 

The WBA team approach is based on the belief 
that successful architecture must grow out of 
the dialogue between the design team and the 
client. We have come to realize over the years that 
the most successful and productive interaction 
between the client and the architect depends 
upon the design team’s ability to clearly present 
the design in a way that the client can have a 
thorough understanding.  Our team uses a mix of 
communication mediums throughout the process 
including drawings, models, reports, renderings 
and diagrams to allow the entire team of project 
stakeholders understand the key design issues. 
This proven, user-focused approach invariably 
results in a design that is both functional and 
inspired.

Workshops are a critical working tool in our 
process.  The workshops would be used to gain 
a fluent and collaborative discussion basis for 
advancing the project. The workshops are typically 
meant to have multiple topics (ie: building systems, 
I.T. infrastructure, security systems) and last 2-3 
hours in duration.  We will schedule multiple review 
sessions with your team and any pertinent specialty 
consultants to address scope and direction as 
appropriate through the process workshops.

We have outlined our project approach into two 
subsections that we believe will clearly show 
how our team will plan, organize and execute the 
services necessary for your project. 

1.	Management Organization

Our approach on how to manage your project 
surrounds the following ideas:
»» We have Experienced Leadership to dedicate 

to your project.
»» We will develop Simple Solutions to contain the 

project cost 
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»» We will be Responsive and Proactive for your 
best interest.  

Leadership.  

Experienced Core Team Leadership
Design and construction projects with critical 
schedules require the “best and brightest” 
to achieve the best solutions.  Our team is 
experienced and committed to working with your 
stakeholders to meet your goals and achieve a 
successful project.  The members of the core 
design team are well rounded in all aspects of 
architectural and engineering practices in these 
facilities and we also meet deadlines – this is what 
we do. 

Impact & Outcome: 
Our core team will be a resource for you.  The 
experience level of the core team is very high 
therefore there won’t be any responses to 
questions such as “let me get back with the home 
office before I answer that.” Our experienced core 
team will anticipate the issues and address them to 
ensure a very smooth project.

Simple Solutions.
One of the real lessons the WBA team has learned 
from experience in this building type is that the 
systems need to be on the “cutting edge” not 
the “bleeding edge”.  In any proposed solutions, 
the emphasis needs to be on things have been 
demonstrated to work reliably; can stand up to long 
hours of use and that can be easily maintained by 
your staff.  

Also, making building unnecessarily complex 
increases the construction schedule and thus the 
construction cost.  Based upon our experience in 
the design and construction of these facilities, the 
WBA Team will develop simple, functional solutions. 

Finally, we believe an active QA/QC is as important 
as a cost containment strategy as anything 

that the design team does.  The accuracy and 
completeness of the drawing package reduces 
uncertainty of bid day for the construction team that 
you select.

Impact & Outcome: 
This will also allow the county to gather competitive 
pricing from the market, avoid uncertain bid 
numbers from subcontractors on new, riskier 
systems and minimize operational maintenance 
costs after the project is turned over.

Responsiveness.  
We listen to you – Our team will always 
communicate with you to determine if the design is 
moving in accordance with your ideas.  This is your 
facility and we want you to understand the design 
and be fully informed of all aspects of the design.

Single Point of Contact – Our Project Manager, 
Karen Sicner, is your single point of contact and will 
be available at a moments’ notice to resolve any 
issues. 

Impact & Outcome: 
The key to any successful design and construction 
project is communicating properly and listening to 
the client.  WBA slogan “Architect’s for the Real 
World” embodies this sentiment perfectly.  Our 
company culture revolves around solving the 
clients’ problems without exception –  and we will 
propose bringing that pragmatic approach to your 
project.

2. Professional Services

In order to clarify the list of services contained in 
the RFQ BUT to make sure that you know that the 
WBA team is experienced in these services, we 
have provided an abbreviated summary of services 
for each phase.  The following is the summary of 
services:
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Programming/Conceptual Design:

We will organize workshops to verify the existing 
program.
We will meet with project stakeholders to gather all 
information needed for the facility.

Programming/Conceptual Design Deliverables: 
Verified Programming Document
Building Conceptual Diagrams
Site Concept Diagrams

Summary of Schematic Design: 

We will organize workshops to discuss the layout 
and provide sketch solutions onsite. 
We will document the Concept Design and use 
REVIT for visualization and production of the 
documents.

We will forward all design information to the 
team prior to meetings to allow the entire team to 
formulate responses quickly and efficiently. 

We will develop engineering and site concepts that 
support the operations and maximizes the energy 
efficiency of the proposed structure.
We will create a 3D exterior model to show how the 
facility will fit on the site.

We will perform quality control reviews, participate 
in budget reviews and space audits of the design.

Schematic Design Deliverables:

Drawings.  Site plan, floor plans, elevations, and 
typical building sections.

Outline narrative specifications.  These generally 
describe the scope and performance requirements 
of the project.
Schedule for materials and finishes for both the 
interior and exterior of the building.  Samples of 
proposed finishes will also be assembled.

3-dimensional design model for the stakeholder 
team to review and approve.
Code review document.  Narrative document 
that describes all of the required IBC and NFPA 
requirements of the design.

We will perform quality control reviews and internal 
budget review of the project.

Design Development:

We will update the design drawings to ensure that 
all the owner’s comments are incorporated.
We will prepare written specifications and more 
detailed drawings to test all of the functional layouts 
and engineering systems discussed in the previous 
phase.

Design Development Deliverables:
More Detailed Drawings.  Building elevations, Wall 
Sections and typical details to describe all of the 
components of the construction.
More Detailed Specifications and Narratives. 
Engineering narratives describing design 
parameters and equipment preferences.

Finalized Schedule for materials and finishes for 
both the interior and exterior of the building.
3-dimensional design REVIT (BIM) model for the 
construction team to use for proposal preparation 
and bidding.

Finalized Code Sheets with tables and calculations 
that describe all of the required IBC and NFPA 
requirements of the design.

Summary of Construction Documents: 

We will update the design drawings to ensure that 
all the owner’s comments are incorporated.
We will prepare written specifications and more 
detailed drawings to test all of the functional layouts 
and engineering systems discussed in the previous 
phase.
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Construction Documents Deliverables:

More Detailed Drawings.  Building elevations, Wall 
Sections and typical details to describe all of the 
components of the construction.

More Detailed Specifications and Narratives. 
Engineering narratives describing design 
parameters and equipment preferences.

Finalized Schedule for materials and finishes for 
both the interior and exterior of the building.
3-dimensional design REVIT (BIM) model for the 
construction team to use for proposal preparation 
and bidding.

Finalized Code Sheets with tables and calculations 
that describe all of the required IBC and NFPA 
requirements of the design.

Permitting and Bid Phase – Concurrent Activities 

Once our team has completed the work on the 
drawings and specifications for the project, the 
drawings will be packaged together and sent 
to the authorities having jurisdiction for review 
and comment.  The site design drawings will be 
issued for permit earlier than the building drawings 
since typically the site permit takes longer to 
obtain.  After obtaining the comments from the 
reviewing agencies, the drawings will be revised 
and corresponding addendum will be issued.  
During the same time as the permitting process, 
the drawings and specification are released for bid. 
WBA will answer any questions, participate in a 
pre-bid conference, issue addenda as needed and 
counsel the owner once bids are received.  We will 
assist the County in qualifying the lowest bona fide 
bid and make a recommendation to the County for 
the award of the project.

Construction Phase

As was stated in the RFQ, we will meet with the 
owner and contractor at the site on a regular 
basis.  Our project manager/project architect will 
attend all of these meetings and have full authority 
to make decisions at the site.  Using BIM 360, 
we will document the progress at the site and 
review the construction to make sure that all of 
the requirements of the construction documents 
are being met.  We will review and approve shop 
drawings for the facility and issue any clarifications 
needed.  We will review construction for substantial 
completion and produce a “punchlist” of 
outstanding items for the contractor to complete.  
We will review the closeout documents and 
submit them to the county.  WBA knows that the 
successful completion of projects relies on regular 
communication and a proactive approach to 
outstanding issues.  We believe our team has the 
ability to deliver this approach for you. 



9Orange County Jail Project Design
Wakefield Beasley & Associates

In addition to having the range of necessary skills and experience available for the project, the way in 
which these are applied is critical. For this assignment, we will operate as a “Core Team” with the principal 
staff of interest (Project Manager, Project Architect, and Engineers) working as a single integrated team in 
contact with one another. With highly experienced individuals in each of these roles, they can contribute 
their assigned perspectives to the overall benefit of the project, particularly in terms of occupying key seats 
at the table in the overall integrated planning approach we would utilize for the project. They will work 
internally and as part that overall group to identify issues, ideas, and concepts for consideration for the 
duration of the project. Following are resumes for the principal project staff.  All Staff members assigned 
here will be available for the duration of the project.

KAREN SICNER, AIA
Project Architect

Construction Administration

Wakefield Beasley & Associates

ELIZABETH SESSIONS 
Interior Design 

President  - WB Interiors

ARCHITECTURE & 
INTERIOR DESIGN

MARTIN CUADRA, PE 
Structural Engineering 

JOHN HUTTON, PE
Structural Engineering 

WAYNE OWEN, PE
Electrical Engineering
MEP Engineering Lead

NOMAN KHAN, PE, LEED AP
Mechanical Engineering

ENGINEERING DESIGN

KAREN SICNER, AIA
Wakefield Beasley & Associates

PROJECT MANAGER DOUG SHAW, AIA
Wakefield Beasley & Associates

PRINCIPAL-IN-CHARGE

TOTAL TEAM RESOURCES

Orange County
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 DOUG SHAW, AIA

Project Director / Principal-In-Charge

Wakefield Beasley & Associates

EDUCATION
Master of Architecture 
Georgia Institute of Technology     
Bachelor of Architecture 
Georgia Institute of Technology

CERTIFICATIONS
Registered Architect 
Georgia

MEMBERSHIPS & 
AFFILIATIONS
Member, American Institute of 
Architects (AIA)

EXPERIENCE
Terrell PDC Conversion - Daw-
son, GA
Rockdale County Sheriff’s Admin-
istration Building & County Jail 
Additions & Renovations, Co-
nyers, GA
Georgia Department of Juvenile 
Justice - RYDC Facility Assess-
ments, GA
Forsyth County Jail & Courthouse 
Planning & Programming - Cum-
ming, GA
Forsyth County Jail & Courthouse 
Architectural Design - Cumming, 
GA
Oconee County Detention Center, 
Oconee County, SC
Nassau County Sheriff’s Admin-
istration and Law Enforcement 
Facility, Nassau County, FL
City of Jefferson Police Station & 
Library, Jefferson, GA
Alameda Juvenile Justice Center, 
San Leandro, CA*  
Barrow County Courthouse and 
Jail* - Winder, GA
City of Springfield Justice Center* 
- Springfield, OR
Statewide RYDC & YDC Facilities 
Master Plan for Georgia Depart-
ment of Juvenile Justice, GA
Oconee County Detention Center 
- Oconee County, SC
Rockdale County Jail Addition* - 
Conyers, GA
Fort Bend County High Rise Jail 
Addition*  - Richmond, TX
Lubbock County Jail* - Lubbock, 
TX

When Doug Shaw was a high school 
student his art and calculus teachers 
recognized his talents and enjoyment 
of both subjects, and suggested 
architecture as a profession that could 
combine the two.  This mix of analyti-
cal and creative skills has served Doug 
well throughout his career as an archi-
tect, where he has proven highly capa-
ble in planning, facility programming, 
and design.  While Doug’s professional 
experience covers a range of building 
types from prototype restaurants to 
high-rise office buildings, the majori-
ty of his career has concentrated on 
projects for government agencies and 
other public sector clients.  In addition 
to designing and managing projects for 
city halls, police and fire stations, he is 
a recognized specialist in the criminal 
justice field with over $500 million in 
construction work completed through-
out the U.S. and internationally.

Doug maintains a high degree of in-
volvement with clients, ensuring that he 
and his team members are responsive 
to their needs.  In addition to technical 
proficiency and ingenuity, he takes 
pride in his listening skills as one of his 
greatest professional strengths, along 
with his ability to find creative solutions 
to potential problems.  As Doug ex-
plains, “My biggest asset is my ability 
to see a challenge and respond to it in 
the best way to help my clients.”



11Orange County Jail Project Design
Wakefield Beasley & Associates

  KAREN SICNER, AIA

Senior Project Manager

Wakefield Beasley & Associates

EDUCATION

M. Architecture, GA Institute of 
Technology
Bachelor of Architecture, Uni-
versity of Illinois

CERTIFICATIONS

Registered Architect - GA

NCARB

MEMBERSHIPS & 
AFFILIATIONS

American Institute of Architects 
(AIA)
American Correctional Associa-
tion (ACA)

EXPERIENCE
Terrell PDC Conversion - Daw-
son County, GA
Paulding County RYDC School 
Addition, Dallas, GA
Eastman YDC Control Room 
Upgrades, Eastman, GA
Oconee County Detention Cen-
ter, Walhalla, SC
Riverbend Correctional Facility 
– Milledgeville, GA
Douglas County Sheriff’s Office 
Jail Renovation – Douglasville, 
GA*
Cobb County Adult Detention 
Center – Marietta, GA
Webster Detention Center Ad-
dition – Augusta, GA*
Southeastern Regional State 
Correctional Facility – TN
Montgomery County Mental 
Health Treatment Facility – 
Conroe, TX
Dawson County Emergency 
Housing – Dawsonville, GA
Cherokee County Public Safety 
Complex – Canton, GA*
Coffee County Law Enforce-
ment Complex MP – Douglas, 
GA
Federal Bureau of Prisons Work 
Camp – Jesup, GA*
Federal Bureau of Prisons Work 
Camp – Yazoo, MS*
UNICOR Warehouses Federal 
Bureau of Prisons – Jesup, GA, 
Yazoo, MS, Coleman, FL*
Evaluation, Programming & De-
sign at Multiple Sites – GADJJ*
Rabun County Detention Cen-
ter – Clayton, GA*

Karen Sicner was previously the found-
ing principal of KSGW Architects, and 
a Principal of a 250-person A/E firm. 
Currently, Karen is a Senior Project 
Manager for WBA’s Municipal Studio.  
She has over 30 years of experience 
in practicing architecture on a wide 
variety of building types, with 29 years 
specializing in Justice Design. Due to 
her expertise, Karen served on the 
2012 American Institute of Architects, 
Architects for Justice National Jury in 
Toronto.

Ms. Sicner has been responsible for 
designing or managing over $500 
million in construction, and is well 
respected for her ability to get the job 
done without losing sight of her client’s 
objectives. Her thorough understand-
ing of the architectural, engineering, 
operational, and security components 
of a building is an essential skill in 
pro actively managing a project that 
enhances a client’s operational philos-
ophy in a cost-effective manner.
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Elizabeth always tailors her 
approach to a client’s specific 
needs.  She typically uses 
programming questionnaires as 
the best source of information 
about a client’s facility needs, 
followed by interviews with key 
personnel to clarify any issues 
and confirm the initial data.  The 
results of this investigation then 
serve as a feedback tool to 
guide decisions made in later 
stages of the planning process.  

EDUCATION

Bachelor of Fine Arts 
Kendall School of Design 
Grand Rapids, Michigan

MEMBERSHIPS & AFFILIATIONS

NAIOP Member
Core Net 

EXPERIENCE

Terrell PDC Conversion,  
Dawson County, GA
Oconee County Detention 
Center, Oconee County, SC
Rockdale County Sheriff’s 
Administration Building & 
County Jail Additions & 
Renovations, Conyers, GA
Fulton County Jail & 
Courthouse, Fulton County, GA
US Bankruptcy Courthouse, 
Aberdeen, MS
East Police Precinct, Gwinnett 
County, GA
Police Training Complex, 
Gwinnett County, GA
Gwinnett Animal Control 
Facility, Gwinnett County, GA
City Hall, Sugarhill, GA
City Hall, Berkeley Lake, GA
Regus Business Centres, 
Multiple locations nationwide
Primerica Corporate Office, 
Duluth, GA
Georgia Department of 
Transportation, Corporate 
Headquarters, GA

Elizabeth Sessions has a passion for 
the planning process, figuring out the 
best way to make every block of space 
work for the client.  As she puts it, 
“The puzzle of space planning is the 
most fun to me.”  Elizabeth’s career 
has included planning, programming, 
and design work for a wide range of 
large and small projects, including 
environments for institutional, 
healthcare, and retail clients, as well 
as office space for legal, financial, 
and other professional services.  Her 
background also includes the design 
of modular furniture and equipment, 
giving her a strong understanding of 
not only physical space requirements, 
but also how systems such as power, 
data, and telecommunications must 
all be integrated in a functional 
environment.

In addition to her planning and design 
abilities, Elizabeth is also highly 
experienced in project management 
at an executive level.  As President of 
WB Interiors, she has a proven track 
record for successfully managing 
project teams for complex office 
planning, renovation, and consolidation 
work.  Acting as a primary point of 
contact for the client, Elizabeth’s 
outgoing personality is an asset 
that complements her professional 
expertise.

  ELIZABETH SESSIONS
Interior Design

Wakefield Beasley & Associates
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As a founding principal of Uzun 
+ Case, Martin has more than 30 
years of experience in structural 
design and contract adminis-
tration of various building types. 
During his career he has devel-
oped professional and personal 
relationships that are based on 
mutual respect, teamwork, and 
excellent engineering.

EDUCATION

University of Miami 
Civil Engineering, BCE

REGISTRATIONS

Professional / Structural Engineer 
Georgia & 17 Other States

MEMBERSHIPS & AFFILIATIONS

American Council of Engineering 
Companies
Engineer of the Year, 2012 - Pri-
vate Practice, Georgia
International Code Council (ICC)
American Concrete Institute, Past 
President , Georgia Chapter
American Society of Civil Engi-
neers, Associate Member, 31-41 
Committee
Post-Tensioning Institute (PTI), 
Voting Member Building Design 
Committee,
Voting Member DC-100 Sustain-
ability Committees
Prestress Concrete Institute (PCI), 
8th Edition Industry Handbook 
Voting Member

REPRESENTATIVE PROJECTS

Douglas County Courthouse, 
Douglasville, Georgia
Jackson County Courthouse, 
Jefferson, Georgia
Alpharetta City Center - City 
Hall & Parking Deck, Alpharetta, 
Georgia
Cobb County Adult Detention 
Center, Cobb County, Georgia
Department of Homeland 
Security and Department of 
Justice Office Building, Atlanta, 
Georgia

MARTIN A. CUADRA, PE, SE

Senior Principal  |  Structural Engineering

Uzun & Case
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John has over 35 years of profes-
sional experience in the design of 
justice, public use, higher educa-
tion, commercial, institutional and 
industrial structures. During his 
career John has held high-level 
positions on technical commit-
tees and professional organiza-
tions. This expertise ensures that 
the latest knowledge is brought 
to his projects.

EDUCATION

Duke University 
B.S. in Civil Engineering

Duke University 
B.S. in Mechanical Engineering & 
Materials Science

REGISTRATIONS

Professional / Structural Engineer 
Georgia & 10 Other States

MEMBERSHIPS & AFFILIATIONS

Structural Engineers Association 
of Georgia - Past President
Building Seismic Safety Coun-
cil - 2003 Provisions Technical 
Subcommittee
NCSEA - Code Advisory Com-
mittee
Earthquake Engineering Re-
search Institute (EERI)
American Society of Civil Engi-
neers (ASCE)
American Institute of Steel Con-
struction (AISC)

REPRESENTATIVE PROJECTS

Georgia Department of Correc-
tions at Tift College, Forsyth, GA

Gwinnett County Youth Detention 
Center, Gwinnett County, GA*

Brushy Mountain State Peniten-
tiary Addition, Morgan County, 
TN*

Trinidad and Tobago Police Sta-
tions, Trinidad & Tobago, W.I.

CDC Building 20 & Infrastructure, 
Decatur, GA

Georgia Department of Correc-
tions Housing Evaluation, GA

JOHN HUTTON, PE, SE

Principal  |  Structural Engineering

Uzun & Case
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EDUCATION

Bachelor of Science, Mechanical 
Engineering, Vanderbilt 
University, 1994

Master of Business Administra-
tion, Mercer University, 2001

CERTIFICATIONS

Professional Engineer 
(Mechanical): AL, AR, CA CO, 
FL, GA, IL, IA, KY, LA, MS, NV, 
NC, OH, SC, TN, VA, DC 

MEMBERSHIPS & AFFILIATIONS

Member of DBIA, Design Build 
Institute of America

Member of ASHRAE, American 
Society of Heating, Refrigerating 
and Air-Conditioning Engineers

Member of ICC, International 
Code Council

Member of NCEES, National 
Council of Examiners for Engi-
neering & Surveying

EXPERIENCE

Riverbend Correctional Facility, 
Milledgeville, GA; A new 1,500 
bed, $50,000,00 medium 
security, privately run prison 
complex that is 290,000 
square feet and includes 
twelve individual buildings with 
administrative offices, support 
areas, visitor areas, exam 
rooms, laundry facilities, kitchen 
and dining halls, a library, and 
classrooms.  The full prison 
system incorporates a campus 
chilled water system with air 
cooled chillers.  The design 
meets LEED Silver criteria.  

Atlanta Federal Penitentiary,   
Atlanta, GA; A renovation to 
an existing prison that is ap-
proximately 100 years old.  The 
campus is being converted from 
numerous small cooling sys-
tems and central steam heating 
to a water cooled chilled water 
plant with heating hot water.  
The plant serves approximately 
700,000 square feet.

Jackson County Jail, Jefferson, 
GA; Preparation of drawings 
for the plumbing systems for 
the 120,000 square foot prison 
facility.

Lovejoy Detention Center,  Love-
joy, GA; A $9,300,000 renovation 
of an existing building including 
HVAC and fire protection design, 
as well as a two-story build-
ing addition with cells, public 
areas, general office spaces, 
and public restrooms.

Mr. Owen has over 20 years of 
hands-on and management experi-
ence encompassing a broad range of 
mechanical engineering projects.  He 
is a graduate of Vanderbilt University 
where he received a Bachelor of Sci-
ence degree in Mechanical Engineer-
ing.  Mr. Owen has worked on jail and 
correctional facility projects including 
the Riverbend Correctional Facility and 
the Atlanta Federal Penitentiary.  His 
experience spans Commissioning, Due 
Diligence Audits, and Life Cycle Analy-
sis for building systems. 

As a Founding Principal for Conway 
& Owen, Mr. Owen’s responsibilities 
include assisting with system con-
ceptualization, energy analysis esti-
mating, supervision of overall drawing 
production, and specification writing.  
His ability to communicate with the 
client, understand the client’s needs, 
and replicate that within his design 
has garnered him a place of distinc-
tion within the Mechanical Engineering 
community.  

WAYNE D. OWEN, PE

Principal  |  MEP Lead

Conway & Owen
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EDUCATION

Bachelor of Science, Electrical 
Engineering, Georgia Institute 
of Technology

CERTIFICATIONS

Professional Engineer 
(Electrical): GA

LEED® Accredited 
Professional, 2009

MEMBERSHIPS & AFFILIATIONS

Member of IEEE, Institute 
of Electrical and Electronics 
Engineers, Inc.

EXPERIENCE

Eastman Control Room 
Renovations - Eastman, GA

Riverbend Correctional 
Facility   -   Milledgeville, GA; 
A new 1,500 bed, $50,000,00 
medium security, privately run 
prison complex that is 290,000 
square feet and includes 
twelve individual buildings with 
administrative offices, support 
areas, visitor areas, exam 
rooms, laundry facilities, kitchen 
and dining halls, a library, and 
classrooms.  The full prison 
system incorporates a campus 
chilled water system with air 
cooled chillers.  The design 
meets LEED Silver criteria.  

Atlanta Federal Penitentiary   
-  Atlanta, GA; A renovation 
to an existing prison that is 
approximately 100 years old.  A 
new generator for the domestic 
was installed as part of the 
renovations. The plant serves 
approximately 700,000 square 
feet.

Lovejoy Detention Center   -  
Lovejoy, GA;  A $9,300,000 
renovation of an existing 
building including HVAC and fire 
protection design, as well as a 
two-story building addition with 
cells, public areas, general office 
spaces, and public restrooms.

Mr. Khan has established himself as 
a true professional with an extensive 
expertise in several areas of Electrical 
Engineering.  A graduate of Georgia 
Institute of Technology, he earned a 
Bachelor of Science degree in the 
school’s Electrical Engineering pro-
gram.  As an electrical engineering 
specialist, Mr. Khan has designed 
large-scale prison and correctional 
facility projects including the Atlanta 
Federal Penitentiary and the Riverbend 
Correctional Facility.  With over 20 
years of experience, he has gained a 
stellar reputation within such disciplines 
as Life Cycle Analysis for building 
systems, Due Diligence Audits, Com-
missioning, and the LEED Certification 
process for existing and new buildings 
in the southeast United States.  

Mr. Khan’s ability to communicate 
with the client, understand the client’s 
needs, and replicate that within his 
design has garnered him a place of 
distinction within the Electrical Engi-
neering community.  

NOMAN KHAN, PE, LEED AP

Electrical Engineering

Conway & Owen
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construction administration	

We will follow all of the procedures required and 
outlined by the Design Professional Agreement. 
With that stated, WBA has proposed providing 
experienced personnel to provide construction 
administration services. Our internal Construction 
Administration procedures have been refined over 
our 30 years of practice and we believe there is no 
substitute for bringing a mindset of solving issues 
to the construction site. So, as it relates to your 
project, our construction administration services will 

be led by a registered architect and not relegated to 
an intern. We will manage all RFI’s, submittals and 
other correspondence using PDFs or other easily 
transferable platform. We will coordinate with all 
team members and cooperate to solve the issues 
that arise. Our goal is to make this phase as simple 
as possible for the owner and as comprehensive 
as is required by our agreement and the state 
guidelines.

local participation	

Wakefield Beasley & Associates’ team is committed 
to utilization of local business whenever feasible 
and available. WBA will proceed with a good faith 
effort approach to achieving local participation.  
Our commitment is based on our past success 
at executing local participation plans that have 
consistently delivered promised percentages.  

We analyze our current network and relationships 
within Orange County.  Each member of our team 
has extensive experience and has built a network 
of consultants that provides services across all 
spectrums of the project requirements.  These 
relationships will be a step in obtaining local 
participation.

We will implement a continuous outreach strategy 
throughout the contract term.  Our team will 
capitalize on our history of implementing outreach 

programs and will coordinate with the local 
government and other local trade organization to 
ensure we reach the greatest number of local firms.  
This could include advertising in local trade papers, 
local newspapers as well as conducting project 
awareness and outreach workshops to name a few.

WBA will provide assistance programs for local 
and M/WBE’s to help make these firms more 
competitive.  This includes tailoring bid packages 
for small business, mentoring and training.

Our team will carefully monitor and document 
participation by local firms.  The management team 
will prepare reports that demonstrate compliance 
with any County set requirements.
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Wakefield Beasley & Associates Current Workload
Client Project Cl ient Project

12 Stone Church 12 Stone Church 
Sugarloaf

River Chase River Chase Office 
Building

12 Stone Church 12 Stone Church Duncan 
Creek

Control Southern Control Southern 
Expansion

Madison County/New 
South

Jail Addition Choate Universal Alloy Expansion

Ovation Mixed-Use Development Passion City Church Passion City Church 
Phase II

Chase Bank 5 Chase Branchs Cascade Hills Baptist 
Church

Exterior Renovation of 
Existing 

CBRE Atlantic Station 
Renovations

Wages and Sons Wages & Sons Funeral 
Home

Ross/DD’s 3 Retail Locations Focus Design Builders Dormitory at Truett 
McConnell 

Davidson County Sheriff’s Office NAP Avalon Mixed-Use

Forsyth County Jail & Courthouse Lakepoint Partners Lakepoint Sports Site/
Complex

Lanier Technical College Classroom/Tech Building Kennesaw State 
University

Interior Renovation

Daniel Corporation Lane Parke Multi-Family Department of Juvenile 
Justice

Eastman Control Room 
Renovations

Sheldon Family LLC Residences at Cambridge Fuqua Development Riverside Retail Center
Atlanta Fitness Center Atlanta Fitness Center 

Vickery
Creekside Assisted Living Creekside Assisted Living 

Facility
ViaSat ViaSat Building 300 Arco Interroll
BL Harbert Mercedes PCC Rooker Inalfa Cherokee Assembly 

Plant
Rooker LaGrange Spec 

Warehouse
Jones Lang LaSalle UPS Merck Suwanee 

Facility Renov.
Linn Energy Linn Energy Office 

Building
Department of Juvenile 
Justice

Terrell PDC Conversion

Riverview Riverview Office Building Gwinnett Technical 
College

North Fulton Campus

Oconee County Oconee County Jail 
Facility

Rockdale County County Jail Facility

University of Georgia Clark Howard Hall 
Renovation

Paulding County SO Training Building

Georgia DJJ Eastman YDC 
Renovations

Gwinnett Technical 
College

North Fulton Campus

The table below outlines our team’s current project workload.  These projects are in various stages of comple-
tion. Based upon our current workload, we can provide exceptional programming, design, and construction 
expertise on the project and we have staff immediately available to begin work according to Orange County’s 
schedule.

current workload	



19Orange County Jail Project Design
Wakefield Beasley & Associates

Georgia Department of Juvenile Justice
Facility Conversions
Dawson, Georgia  &  Cadwell, Georgia

1
WBA provided master planning services for 
the Georgia Department of Juvenile Justice 
Regional Youth Detention Centers and all of 
its long term YDC facilities. The work includes 
planning for 10 separate regional sites and 
all of the YDC sites throughout the State of 
Georgia. The overall goal of the study was to 
provide a multi-year plan to address current 
and future anticipated deterioration of the 
facilities in the DJJ system. WBA provided a 
detailed study of the physical (technical and 
design) strengths and weaknesses of the 
existing facilities.  This included completing 
a recommendation on renovations to current 
facilities.  Further, WBA was chosen to assist 
the GSFIC and the GA Department of Juvenile 
Justice in renovating the former Terrell 
Probation Detention Center as well as the 
Central Probation Detention Center.  

Terrell’s existing facility is a single story, 
26,000 sq. ft. PDC. This facility is being 
converted into a program and support 
building containing lobby/entry, administrative 
offices for DJJ staff, multipurpose room/
visitation, intake/holding, central control, 
medical, laundry, kitchen and dining hall, 6-8 
Classrooms, open area/library and teacher 
work rooms. New construction will consist 
of three new 16 bed housing units, one 8 
bed housing unit all with control rooms, a 
new gymnasium, a new vocational education 
building, outdoor recreation areas, installation 
of perimeter security fencing and installation 
of a central control room with CCTV system 
throughout facility / campus.  

Similarly, Central PDC includes renovation of 
the existing PDC (26,978 sf), construction of 
two (2) new housing units (12,850 sf each), 
construction of a new gymnasium building 

(8,400 sf), construction of a vocational education building 
(4,500 sf), renovation/construction of medical offices 
(3,500 sf), construction of outdoor recreation areas, and 
installation of perimeter security fencing. The site includes 
sufficient space to construct the new structures and 
required support and programming space.

Completion Date:  	 ongoing

Owner Contact:	 Joan Quinn-Cannon
			   Director of Engineering 
			   and Construction 
			   Depart. of Juvenile Justice
			   3408 Covington Highway
			   Decatur, Georgia 30032
			   404.508.7231
			   joanquinn-cannon@djj.state.ga.us

Project Manager:	 Karen Sicner, AIA

Original Contract Amount:	
	 Terrell:		  Design:	 $808,000
	 Central:	 Design:	 $858,000

Quantity of Change Orders:  
	 Neither project has received change orders.

Total Project Cost:	 	
	 Terrell:		  $11.1 	 M
	 Central:	 $14	 M
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Davidson County
Sheriff’s Office & Justice Complex
Nashville, Tennessee

2
Wakefield Beasley & Associates completed 
a Master Plan for Davidson County’s 
facilities.  Through this, Wakefield Beasley & 
Associates conducted comprehensive multi-
disciplinary evaluations of existing Davidson 
County Sheriff’s Office (DCSO) facilities.  This 
evaluation included security, safety, staff 
efficiency, staff effectiveness, functionality, 
wayfinding, standards compliance and 
building systems.  Several options were 
presented to the County and one plan has 
been finalized.  

WBA is now in the process of completing 
design services for the Sheriff’s Justice 
Complex.  This includes a new Sheriff’s 
Processing Center and Law Enforcement 
Campus, a new Sheriff’s Office Headquarters, 
a new Training Center, and a new Detention 
Center.  In addition renovations are being 
made to the existing kitchen and dining area 
in one housing unit.

Completion Date:  	 ongoing

Owner Contact:	 Dick Darr
			   Capital Project Solutions, Inc.
			   555 Church Street; Suite 1901
			   Nashville, TN  37219
			   p. 615.347.2590

Project Manager:	 Karen Sicner, AIA

Original Contract Amount:	
			   Bridging Documents :  $ 355,000

Quantity of Change Orders:  
			   Project has received change orders.

Total Project Cost:	 $110 M	
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Forsyth County
Jail & Courthouse
Cumming, Georgia

3
The Wakefield Beasley & Associates/ HOK team 
was selected by the Forsyth County Board of 
Commissioners to provide design services for 
the new Courthouse and Jail addition project. 
This is a SPLOST VII funded project. This 
new 608 bed jail facility and courthouse will 
be located in downtown Cumming. The Jail 
features direct and indirect supervision models 
for the housing units. The courthouse features 
space for State Court, Superior Court, Clerk of 
Court, District Attorney and Solicitor Offices. 
The project budget totals $100 M. The total 
project includes a new jail with approximately 
175,000 sf, a 160,000 sf new courthouse 
and two parking decks to accommodate 700 
vehicles. The proposed design includes a bridge 
connection between the court and jail facilities 
to allow for safe transportation of inmates.

Build an efficient, effective solution – During the 
SPLOST planning process, the planning team 
understood from the stakeholders that the first 
goal of the court and jail facility solution is to be 
an efficient and effective use of existing facilities, 
efficient design of new facilities and provide easy 
expansion of for future facilities. The aesthetics 
of the new structures is respectful of the existing 
buildings and provide a modern streetscape to 
help activate the downtown area.

Optimize the Budget: The cost of the project 
had to be less than the budget. Because 
previous SPLOST and bond attempts to fund 
projects like this have failed and the passage of 
this SPLOST referendum was a close vote, the 
budget had to be maintained and improved if at 
all possible. WBA endeavored to create a design 
that did everything that required with a simple 
and economical solution.

Completion Date:  	 ongoing

Owner Contact:	 Doug Derrer
			   County Manager
			   Forsyth County
			   110 East Main Street, 			
			   Suite 210
			   Cumming, Georgia
			   770.781.2101
			   dederrer@forsythco.com

Project Manager:	 Doug Shaw, AIA

Original Contract Amount:	
			   Construction:  $ 81 M
			   Design:  	 $ 3.9 M
	
Change Orders:  	 $3.9 M for owner requested  
			   enhancements and unforseen 
			   conditions.

Total Project Cost:	 $ 85 M	
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State of Georgia
Riverbend Correctional Facility
Milledgeville, Georgia

4
This $68.9 M, 280,00 sf facility provides housing 
for 1500 inmates for the State of Georgia, and 
is planned and constructed to add an additional 
500 beds. The design meets LEED silver design 
criteria.

The project scope consisted of  an Intake 
/ Processing Center, Outdoor Recreation: 
walking trail, soccer filed and basketball courts, 
Covered basketball courts with padded sports 
floor, Dormitory and cell housing buildings, 
Administrative offices, Staff locker rooms and 
muster/training room, Dining and food service, 
Laundry, Medical infirmary and clinic as well as 
Indoor and outdoor visitation centers.

Completion Date:  	 Nov 2011

Owner Contact:	 Mr. Tom Wierdsma
			   The GEO Group
			   P: 561.893.0101
			   twierdsma@geogroup.com

Project Manager:	 Karen Sicner, AIA

Original Contract Amount:	
			   Construction:  $68.9 M
			   Design:  $  2.5 M
	
Change Orders:  	 $36,000 M for owner requested  
			   enhancements.

Total Project Cost:	 $ 68.9 M	
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South Carolina
Oconee County Detention Center
Walhalla, South Carolina

5
Wakefield Beasley & Associates was selected 
for a 65,000 sq. ft., 200 bed law enforcement 
and detention center in Oconee County, South 
Carolina. The placement facility is located 
adjacent to other county facilities and will 
contribute to a unified government complex 
and county master plan for expansion. The 
downtown Walhalla, South Carolina site 
required the architecture to be compatible to 
other county facilities and present a “good 
neighbor” to the public. Part of the strategy 
to minimize impact on the neighborhood is to 
use the contour of the site so that all support 
areas are submerged below street level allowing 
these areas to be screened from public view 
while allowing the administration and visitation 
at street level to be a one level structure 
similar to other buildings and residences in the 
area. The limited site resulted in a compact 
two level solution that minimized site impact 
and supported passive solar orientation 
with dayroom windows and recreation yards 
facing north and south and minimal window 
exposures on the east and west. Openings will 
be screened and insulated to minimize heat gain 
and loss to support the county’s interest in a 
sustainable facility.

Completion Date:  	 Ongoing 
			   Summer 2015 Completion

Owner Contact:	 Scott Moulder
			   County Administrator, 
			   Oconee County
			   415 South Pine Street
			   Walhalla, South Carolina 29691
			   p. 864.638.4245
			   smoulder@oconeesc.com

Project Manager:	 Doug Shaw, AIA

Original Contract Amount:	
			   Construction:  $ 13.4 M
			   Design:  	 $ 832,000 
	
Change Orders:  	 No change Orders

Total Project Cost:	 $ 13.4 M	
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consultants	

Uzun & Case  |  Structural Engineering 
Uzun & Case is a structural engineering firm that 
was founded in 1993 by principals Tamer Uzun, 
James Case, Martin Cuadra and Larry McDowell. 
Uzun & Case Engineers is one of the largest 
structural engineering firms in the Southeastern 
US. The firm’s growth has been fueled by 
technical expertise, creative design approach, and 
teamwork orientation.  The staff consists of 10 
principals and more than 50 structural engineers, 
most of whom have MS or PhD degrees.  Uzun 
& Case has  extensive portfolio of commercial, 
institutional, educational, and healthcare projects. 
Having completed developments in excess of 2 
million square feet, they are capable of handling 
challenging projects of any size. 
Project Team:  Martin Caudra & John Hutton
Resumes have been included on pages 12 & 13.

Conway & Owen  |  MEP Engineering
Conway & Owen, Inc. is a team-oriented 
engineering consulting firm that focuses on our 
clients in order to build valuable relationships that 
lead to guaranteed project results. Our mechanical, 
electrical, and plumbing engineering services 
are trusted by numerous architects, developers, 
owners and construction companies locally as 
well as throughout the U.S.  Conway & Owen 
is professionally licensed in 26 states currently. 
In addition, we are LEED Accredited with two 
office locations: Alpharetta, Georgia and Auburn, 
Alabama.
Project Team:  Wayne Owen & Noman Kahn
Resumes have been included on pages 14 & 15.

minority, women-owned, disadvantaged 
business utilization
Wakefield Beasley & Associated does not hold 
a minority status.  It is the policy of Wakefield 
Beasley & Associates to insure and provide equal 
opportunity for all persons employed by, or seeking 
employment with, without regard to age, color, 
creed, handicap, national origin, race, religion, sex, 
or other factors which are properly non-objective, 
with regard to employment qualifications under the 
law.

This policy extends to the employment relationship 
and all areas of personnel actions including but 
not limited to selection recruitment, recruitment 
advertising, job assignment, supervision, transfer, 
demotion, compensation, benefits, educational 

opportunities and employment termination.  
WBA actively seeks opportunities to partner with M/
WDBE firms.  The team is committed to utilization 
of local business whenever feasible and available. 
WBA will proceed with a good faith effort approach 
to achieving local participation.  Our commitment 
is based on our past success at executing local 
participation plans that have consistently delivered 
promised percentages.   Each member of our team 
has extensive experience and has built a network of 
MWBE consultants that provides services across all 
spectrums of the project requirements.  
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Cost Control:   We find that effective cost control 
depends on a continuous dialog among the entire 
project team. We use a two-pronged approach 
to ensure the accuracy of our cost information. 
First, we maintain historic records of the costs 
of past projects. We routinely catalog each 
project’s budget, earliest estimate, and final cost. 
Secondly, we develop an understanding of the cost 
implications of our own design decisions. We know 
this building type extremely well and know how to 
budget the critical systems.  The factors of scope, 
quality, and cost are inextricably related; if any one 
should increase, one or both of the remaining two 
must decrease. We work closely with the client to 
prioritize goals, and be realistic about the level of 
complexity that can be built within the budget. 

Schedule Control:  To facilitate communication 
and understanding of the project status, our 
project management process approaches the 
project schedule from two distinctly different, but 
interrelated, perspectives: the Macro level and the 
Micro level.  The macro level schedule is typically 
developed during the very early conceptual 
planning stages of the project and is used to 
outline the overall master plan for the project in a 
summary form. The macro network is developed 
parallel with the initial program cost model, 
with summary activities created for each major 
functional component or building system contained 
within the project.  As the design progresses into 
the schematic phase, the micro level schedule is 
developed. The micro level schedule addresses 

each major task of work. The micro level activities 
also summarize to the macro level, representing 
each building system or functional area.  We have 
also developed our weekly updating requirement 
to maintain a proactive “hands-on” management 
posture. The output reports of the project 
management system provide a vital communication 
linkage to transmit specific project information to 
team participants. 

Quality Control

Quality Control is maintained during the design 
phase through a series of in-house review meetings 
held by the design team in addition to the regular 
coordination meetings.  These reviews occur at the 
beginning of the project and at the 30%, 60%, 90% 
and 100% submission points.  These meetings are 
attended by the Principal-in-Charge, the Division 
Director, the Project Manager and the Designers 
who represent the project.  These meetings and the 
resulting comments are very valuable and helpful to 
the entire design team.  

At the project level, Qualify Control will be 
accomplished by our senior, experienced 
project manager who will systematically oversee 
the progress and quality of the design and 
documentation of each aspect of the project.  
This method assures that the highest level of 
competency is achieved.  

quality control and assurance

Wakefield Beasley & Associates does not have any 
current active ligitation or claims.  During the past 
ten, Wakefield Beasley has been involved in one 
claim, which was resolved amicable. This matter 
involves the owner of an undercapitalized assisted 
living facility claiming damages due to delays in 
construction and lost profits caused by Wakefield 
Beasley. 

There have been no regulatory or license agency 
sanctions against Wakefield Beasley during the 35 
year history of our company.

litigation
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hourly billing rates

Wakefield Beasley & Associates Engineering
Discipline Hourly 

Rate
Discipline Hourly 

Rate
Senior Principal $250 Senior Principal  $235.00 
Principal/Studio Director $200 Principal  $210.00 
Dicrector of CAD Technology $175 Associate Principal  $190.00 
Associate $160 Senior Associate  $175.00 
Construction Contract Administrator  $145 Associate  $160.00 
Senior Project Manager  $140 Project Engineer  $145.00 
Project Manager  $125 Engineer  $135.00 
Sr Project Coordinator  $110 Engineering Support  $105.00 
Project Coordinator  $100 Administration  $95.00 
Project Designer  $95 
Intern Architect  $85 
CAD Drafting  $75 

Administrative Support  $60 
Junior Intern  $45 
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contract agreement	

Wakefield Beasley and Associates is wiling to 
sign the Orange County Standard Contract for 
Agreement for Design Consultant Services as 
provided in the RFQ package.




