



The following is a revised schedule for completing the State of the Environment 2014.

**Proposed Timeframe (as of Feb 6):**

May 2013	DEAPR hires graduate Research Associate (M. Munkittrick)
May-June 2013	Munkittrick verifies data sources, investigates new potential data sources, discusses with staff and CFE members
June-July 2013	Munkittrick collects data, reports to staff & CFE committees. CFE comments on proposed new style/format and new/deleted environmental indicators and emerging issues
August 2013	Munkittrick and DEAPR Staff present initial draft SOE report to CFE. Identify needs for further input/text from CFE and outside entities.
Sept-Oct 2013	Staff completes the data entries for remaining indicators. CFE provides further input/text for each indicator. CFE identifies those indicators it would like to highlight in the report overview and executive summary.
Nov-Dec 2013	Staff creates revised draft (proposed final) SOE report. CFE reviews draft, makes final edits/changes. Staff incorporates changes into final report.
Jan/March 2014	CFE reviews draft, makes final edits/changes. Staff prepares final report.
April 2014	Document is made "camera-ready." SOE report prepared for on-line viewing. Some reports are printed for libraries and other entities.
May 2014	CFE hosts Environmental Summit (Location TBD), SOE report presented