

Unified Development Ordinance (UDO) Timetable

	<u>Process</u> <u>Task</u>	2009					2010											
		a	s	o	n	d	j	f	m	a	m	j	j	a	s	o	n	d
	Task 1																	
1.	<u>BOCC</u> Adoption of Process	X																
2.	Draft UDO Outline		X															
3.	Outreach - Countywide Mtgs. (2)			X														
4.	Joint Board Mtg.				X													
5.	Consultant RFP Process			X	X	X	X	X										
6.	<u>BOCC</u> Update - Approve UDO Outline					X												

	Task 2																	
7.	Draft Sections of UDO - New Regulations					X	X											
8.	Courtesy Review								X	X								
9.	Staff/Consultant Coordination - Graphics								X	X								
10.	Outreach - Countywide Mtgs. (2)								X	X								
11.	Planning Board (PB) Review						X	X	X	X								
12.	<u>BOCC</u> - Staff Report								X									

	Task 3																	
13.	Complete First Draft UDO								X	X								
14.	Outreach - Countywide Mtgs. (2)										X							
15.	Courtesy Review									X	X	X	X					
16.	Planning Board Review									X	X	X	X					
17.	Consultant Deliverables for Public Hearing (UDO & Implement. Bridge)																X	
18.	<u>BOCC</u> - Staff Report											X						
19.	Joint <u>BOCC</u> /PB Public Hearing																X	
20.	Consultant Final Deliverables																	X