

# NC HIGHWAY 57 SPEEDWAY AREA SMALL AREA PLAN PROCESS

## TIME LINE

BOCC Approval	June 27, 2006
Invitational Letters mailed out	July 7, 2006
Discussions with Durham and Person County representatives	July 10, 2006
Letters to Person and Durham Counties mailed	July 12, 2006
<u>First Neighborhood meeting</u>	<u>July 13, 2006</u>
Second Neighborhood meeting	August 3, 2006
Rough draft of Small Area Plan (Issues & Opportunities)	July & August 2006
BOCC Abstract due for Task Force Appointments	August 8, 2006
BOCC appoints Small Area Plan Task Force	August 22, 2006
Filing Deadline for QPH	September 6, 2006
Task Force meetings to make recommendations to BOCC	Sept. & Oct. 2006
Legal Ad Abstract due for QPH	October 16, 2006
BOCC Approval of QPH Legal Ad	November 2, 2006
BOCC Quarterly Public Hearing (QPH)	November 20, 2006
Planning Board Abstract due	December 27, 2006
Planning Board Consideration and Recommendation	January 10, 2007
To BOCC for Decision	February 20, 2007