

ACTIVE NCDOT PROJECTS LOCATED IN TARPO-NON ARRA

County	TIP/WBS #	Description	Let Date	Completion Date	Status	Cost	Comments
Orange	I-5142	Mill, resurface, pavement markings and rumble strips on I-40/I-85 west of SR 1114 (Buckhorn Road) to I-40/I-85 interchange	3/16/2010	7/15/2011	<50 % complete	\$8,431,029	FHWA; IM
Orange	SF-4907C 41698.1 PE 07-01-217 42731	Install center traffic islands with stop signs on NC 157 New scope: (Widen NC 57 for left turn lanes and install a traffic signal at the intersection of NC 157)	6/12/2012	12/31/2012	4-way Stop signs erected 12/09; Accident data is being monitored and evaluated until 2012	\$516,000	Spot Safety - Federal/ Economic Development
Orange	SS-4907V 42423.3C 42423.1 PE	Realign intersection on SR 1005 (Old Greensboro Rd.) @ SR 1951 (White Cross Rd.)	SFY 2013	SFY 2013	Design pending	\$150,000	Spot Safety-State
Orange	W-5143 45267.1.1 PE 45267.2.1 ROW 45267.3.1 C	Improve horizontal alignment of curve to provide a minimum 60 mph design speed on SR 1004 (Efland- Cedar Grove Rd.) north of inter. With SR 1332 (Highland Farm Rd.)	4/15/2014	12/31/2014	Survey pending	\$325,000	High Hazard Safety
Orange	W-5318 46141.1.1 PE	Construct paved shoulders, shpoulder rumble strips at various locations and increase superelevation on two curves on NC 86 from NC 57 to Caswell Co.	1/2/2013	12/31/2013	Schedule has been moved to coincide with resurfacing of NC 86	\$4,427,000	High Hazard Safety
Orange	34025.1.1	Installation of Orange Co. Bike Route signs-various routes	4/5/2011	7/22/2011	on schedule	\$34,565	STP
NCDOT PROJECTS IN ORANGE COUNTY CURRENTLY IN 12 MONTH LETTING LIST-SUBJECT TO CHANGE							
County	TIP/WBS #	Description	Let Date	Completion Date	Status	Cost	Comments